Aralytics: project status

Feature list, checklist, gaps and recommendations for the Ponce AP10 Learning Hub (aralytics.cleolyn.dev). Status as of 7 November 2026, after the teaching, admin and announcements releases.

At a glance

Area	Status
Core learning (lessons, quizzes, tasks, gradebook, analytics)	Built and tested
Accounts (Clerk sign-in, enrollment codes, admin-approved instructors)	Built and live
Admin tools (people, suspension, revoke, delete, activity log)	Built and tested
Announcements and email notifications	Built; email off until a key is set
File storage (sharded Cloudflare D1, signed links, quotas)	Live; first real upload still to verify
Automated tests	16 server suites and 16 client test files, all passing
Production hardening (Clerk production keys, CI, rate limits, backups)	Not done yet

1. What we have

Accounts and access

• Sign-in with Google or email through Clerk; verified email required for every private API.

• Three roles from the database only: Admin, Teacher (instructor), Student. Clerk metadata is ignored.

• Instructor applications: a new account applies at /instructor/apply; the admin approves or returns it with a reason.

• Admin dashboard (/admin): waiting, approved and returned applications, current instructors, storage usage.

• admin:grant command to create the first admin (dry run by default).

• People tab: search accounts, suspend and unsuspend, revoke instructor access, delete accounts (typed-email confirmation).

• Activity tab: audit log of every admin action. Suspended accounts see an “Account suspended” page.

• Email notifications through the free Resend plan (off until a key is set).

• Students join a class with an adviser-issued code; the adviser approves or rejects the request.

Teaching (instructors)

• Classes page with enrollment codes and approval queue.

• Lessons hub: upload files or add HTTPS links, organized by competency, quarter and ILAW step.

• Quiz builder with six formats: multiple choice, true/false, identification, matching, situational, PISA-style data analysis. Drafts saved on the device.

• Performance tasks: create, collect submissions, grade with score and comment.

• Edit, archive, restore and delete quizzes and tasks; graded work is never destroyed (taken quizzes archive only).

• Class announcements with pinning, a My files attachment and optional email to the class.

• Gradebook, proficiency profiling, item analysis (difficulty and discrimination indices).

• Remediation queue with Approve / Modify / Override actions; support plans page.

• Proctoring audit trail (tab switches and window blur, with a flag limit per quiz).

• Exports: XLSX master gradebook and DepEd monitoring PDF report.

Learning (students)

• Dashboard, lessons with reading logs, offline lesson downloads (PWA) that sync when back online.

• Proctored quiz runner: answers and timer kept on the device, no repeat submissions, survives connection loss.

• Activities: submit performance tasks with an upload progress bar.

• Progress page and suggested practice / interventions.

• Sees only their own adviser’s lessons, quizzes, tasks and announcements; unread markers on announcements.

Files

• My files page for every instructor and student.

• Chunked uploads (1 MiB parts, automatic retry) into 8 free Cloudflare D1 databases (about 3.5 GB in total).

• Private, short-lived signed download links; permission checks per role.

• Limits: instructors 15 MB per file and 1 GB each; students 10 MB per file and 50 MB each; site cap 3.5 GB.

• Daily cleanup of unfinished uploads (03:17 UTC). Admin can see usage and delete a person’s files.

Platform

• npm workspaces monorepo: React 18 + Vite client, Express 5 API.

• Database adapter for SQLite (local), Turso (production) and MySQL.

• Deployed as one Cloudflare Worker on the free plan; deploy with npm run deploy:cloudflare.

• Tests: server flow tests on a throwaway SQLite database, Vitest + Testing Library UI tests.

• Docs: README, enrollment-and-auth, cloudflare-deployment, brand guide, sample outputs.

2. Checklist

[x] done · [~] partly done · [ ] missing

Accounts and administration

[x]	**Clerk sign-in, verified email, database roles**	Done
[x]	**Admin-approved instructor applications**	Done
[x]	**Admin account set up in production** The site owner’s account holds the Admin role.	Done
[x]	**Admin can revoke instructor access** Closes the class codes; students are asked to join a new class. History is kept.	Done
[x]	**Admin user management: list, suspend or delete accounts** Deletion removes files and the Clerk user; blocked while the person owns teaching content.	Done
[x]	**Admin audit log** The Activity tab lists every admin action.	Done
[~]	**Email notifications** Built for applications, enrollment, grades, suspension and announcements. Off until a Resend key and verified domain are set.	Partial
[~]	**Clerk production instance** Site uses Clerk test keys (pk_test). Development badges are hidden in code, but that change is not deployed yet.	Partial

Teaching and learning

[x]	**Lessons, quizzes (6 formats), performance tasks, grading**	Done
[x]	**Gradebook, analytics, item analysis, remediation queue**	Done
[x]	**XLSX and PDF exports**	Done
[x]	**Offline lessons (PWA)**	Done
[x]	**Edit, archive or delete a quiz** Questions lock once students have taken it; taken quizzes archive only.	Done
[x]	**Edit, archive or delete a performance task** Graded tasks archive only.	Done
[x]	**Students see only their adviser’s content** Lessons, quizzes and tasks are all filtered.	Done
[ ]	**A student in more than one class** One enrollment per student by design.	Missing
[x]	**Announcements from teacher to class** One-way announcements; direct messaging is not built.	Done
[ ]	**Filipino-language interface** The interface is English only.	Missing

Files

[x]	**Chunked uploads, signed links, quotas, cleanup, admin storage tab**	Done
[~]	**Verified on real Cloudflare** Covered by tests with a stand-in; the first real upload and download still need a manual check.	Partial
[~]	**Access revoked immediately** Download links stay valid up to 6 hours after access is removed.	Partial
[ ]	**More than 3.5 GB** Limited by the free plan (10 D1 databases, 500 MB each). R2 needs a card on file.	Missing

Engineering and operations

[x]	**Automated tests for server and UI** 16 server suites and 16 client test files passing.	Done
[ ]	**Continuous integration (GitHub Actions)** Tests only run when someone runs them locally.	Missing
[ ]	**Lint and formatting (ESLint, Prettier)** No lint or format scripts.	Missing
[ ]	**End-to-end browser tests** No Playwright or Cypress tests of the full sign-in to quiz flow.	Missing
[ ]	**Rate limiting and security headers** No rate limiter or helmet-style headers on the API.	Missing
[ ]	**Automated database backups** Only manual backups were taken during the reset.	Missing
[~]	**Monitoring** Cloudflare observability logs are on; no alerts or error tracking.	Partial
[ ]	**Staging environment** Changes go from local straight to production.	Missing
[~]	**Repository tidiness** Unrelated files at the root: Parking_Validation_Research_Activity.pdf, output/; skills-lock.json is untracked.	Partial
[~]	**Stale test section** redesign_flow live-HTTP section still uses the old upload and login calls.	Partial

3. Recommendations

Ordered by priority. Every item fits the free Cloudflare plan.

#	Recommendation	Why	Effort
1	Deploy the new release, then test one real upload, one announcement and the People tab from the admin account.	Confirms the new features on real Cloudflare.	Minutes
2	Move Clerk to a production instance for aralytics.cleolyn.dev.	Removes development mode for good; test keys have usage limits and are not meant for real users.	1–2 hours (DNS records in Cloudflare)
3	Turn on email: free Resend account, verify the cleolyn.dev domain, set RESEND_API_KEY and MAIL_FROM.	The notifications are built and waiting.	About 1 hour
4	Add GitHub Actions: run npm test and the build on every push and pull request.	Catches broken changes before they reach production.	About 1 hour
5	Add rate limiting on sign-in, enrollment and upload routes, plus security headers.	Protects the free-plan request budget and the accounts.	Half a day
6	Scheduled Turso backups (daily export) and a written restore drill.	Protects grades and records against mistakes.	Half a day
7	End-to-end browser tests for the main journeys and a staging Worker.	Tests the real sign-in and real storage before production.	2–3 days
8	Let a learner belong to more than one class.	Needed if learners take several subjects or advisers change.	2–3 days
9	Filipino interface option.	Better fit for the school.	2–3 days
10	Tidy the repository: remove unrelated root files, add ESLint and Prettier, fix the stale test section.	Keeps the project easy to work on.	Half a day